COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 24/ 2016

ESTI MATE SUMVARY 09: 15: 42
CONTI D: C18146 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN. 18146-BI D COFRS REPORTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 22.0 DAYS TI ME ALLOW 105 WORK DAYS
SH 17 Al anpsa North to Hooper PERCENT TI ME: 20. 95 ORI G TI ME ALLOW 105 WORK DAYS

PRQJECT NO NH 0171-101

SH 17 Al anpsa North to Hooper W dening

NAME OF ROAD: 285B
PRQIECT OOUNTI ES: SAGUACHE ALAMOSA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 05/ 14/ 2016 DATE TI ME STARTED 04/11/2016
2273 Rl VER ROAD DATE LET 01/ 28/ 2016 DATE WORK BEGAN 04/ 11/ 2016
DATE AWARDED 02/ 03/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 16/ 2016 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 04/ 11/ 2016
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMI:  $  7,531,994. 10 PARTI Cl PATI NG $ 1,217,782. 95 $ 1,217, 782. 95
AWARD PRQJECT AM: $  6,0947,127. 10 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 16. 17% TOTAL EARNI NGS 1,217, 782.95 1,217,782.95
FUNDS AVAI LABLE: $  6,314,211.15 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 1,217, 782. 95 1,217, 782. 95
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -27,198.81 -27,198.81

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 1,190, 584. 14 1,190, 584. 14

LI QUI DATED DAMAGES 0. 00 0.00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 1,190, 584. 14 1,190, 584. 14

OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s  1,100,584.14

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18146

PCN: 18146-BI D

PRQJECT: NH 0171-101

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00001 C earing and G ubbing

0010 202-00090

*Renoval of Delineator

0015 202-00240

0020 202-00810

*Renoval of G ound Sign

0025 202-00821

*Renoval of Sign Panel

0030 203-00060

0035 203-01140 Rol I'ing
0040 203-01500 Bl adi ng
0045 203-01597 Pot hol i ng
0050 203-02330 Labor er
0055 207-00205 Topsoi |

*Renoval of Asphalt Mat (Pl aning)

Enbanknent Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

58. 800
ACRE
1, 200. 00000
462. 000
EACH
5. 00000
1, 300. 000
SY
12. 00000
3. 000
EACH
230. 00000
35. 000
EACH
5. 00000
45, 447. 000
CcY
16. 00000
40. 000
HOUR
85. 00000
40. 000
HOUR
90. 00000
40. 000
HOUR
260. 00000
40. 000
HOUR
24. 00000
22, 489. 000
CcY

15. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
43. 800
43. 800

0. 000
100. 000
100. 000

0. 000
0. 000
0. 000

0. 000

=

000

[y

. 000

0. 000
20. 000
20. 000

0. 000
28, 946. 000
28, 946. 000

0. 000
6. 250
6. 250

0. 000
7.000
7.000

0. 000
9. 000
9. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 05/ 24/ 2016

09: 15: 42
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
52, 560. 00
52, 560. 00
500. 00
500. 00
0. 00
0. 00
230. 00
230. 00
100. 00
100. 00
463, 136. 00
463, 136. 00
531. 25
531. 25
630. 00
630. 00
2, 340. 00
2, 340. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C18146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18146-BI D ESTI MATE RUN 05/ 24/ 2016
PRQJECT: NH 0171- 101 ESTI MATE NO 0001 09: 15: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00002 Erosion Log (12 Inch) 1, 000. 000 0. 000
LF 393. 000 1, 965. 00
5. 00000 393. 000 1, 965. 00
0065 208- 00020 Silt Fence 26, 000. 000 0. 000
LF 183. 000 183. 00
1. 00000 183. 000 183. 00
0070 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0075 208- 00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
42. 00000 0. 000 0. 00
0080 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0085 208-00106 Sweepi ng (Sedi nent Renoval ) 80. 000 0. 000
HOUR 23. 000 2, 300. 00
100. 00000 23. 000 2, 300. 00
0090 208- 00206 *Erosion Control Supervisor 105. 000 0. 000
DAY 25. 000 11, 250. 00
450. 00000 25. 000 11, 250. 00
0095 210-00810 *Reset Ground Sign 57. 000 0. 000
EACH 0. 000 0. 00
170. 00000 0. 000 0. 00
0100 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0105 212-00006 *Seedi ng (Native) 42.000 0. 000
ACRE 0. 000 0. 00
340. 00000 0. 000 0. 00
0110 212-00032 Soi | Condi tioni ng 42.000 0. 000
ACRE 0. 000 0. 00

3, 300. 00000 0. 000 0. 00



CONTI D C18146 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18146- BI D ESTI MATE RUN 05/ 24/ 2016
PRQIECT: NH 0171-101 ESTI MATE NO 0001 09: 15: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 213-00004 *Mil ching (Weed Free Straw) 42. 000 0. 000
ACRE 0. 000 0. 00
525. 00000 0. 000 0. 00
0120 213-00061 *Mul ch Tacki fier 4, 200. 000 0. 000
LB 0. 000 0. 00
2.75000 0. 000 0. 00
0125 240- 00000 *WIdlife Biologist 30. 000 0. 000
HOUR 3. 000 255. 00
85. 00000 3. 000 255. 00
0130 304- 06000 *Aggregat e Base Course (C ass 6) 30, 189. 000 0. 000
TON 9, 422. 560 188, 451. 20
20. 00000 9, 422. 560 188, 451. 20
0135 304-09014 Aggregate Base Course (Special) 4,617. 000 0. 000
TON 0. 000 0. 00
22. 00000 0. 000 0. 00
0140 403-00721  Hot Mx Asphalt (Patching) (Asphalt) 40. 000 0. 000
SY 0. 000 0. 00
145. 00000 0. 000 0. 00
0145 403-34721  *Hot M x Asphalt (Grading SX) (75) (PG 58-28) Furnish 9, 074. 000 0. 000
TON 0. 000 0. 00
76. 00000 0. 000 0. 00
0150 403-34731  Hot Mx Asphalt (Gading SX) (75) (PG 58-34) 20, 322. 000 0. 000
TON 0. 000 0. 00
79. 00000 0. 000 0. 00
0155 405-00100 *Heating and Renixi ng Treat nent 236, 826. 000 0. 000
SY 0. 000 0. 00
4. 10000 0. 000 0. 00
0160 411-10255  Enulsified Asphalt (Sl ow Setting) 12, 202. 000 0. 000
GAL 0. 000 0. 00
4. 00000 0. 000 0. 00
0165 411-90010  *Asphalt Rejuvenating Agent 9, 987. 000 0. 000
GAL 0. 000 0. 00
2.50000 0. 000 0. 00



CONTI D C18146 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18146- BI D ESTI MATE RUN 05/ 24/ 2016
PRQJECT: NH 0171-101 ESTI MATE NO 0001 09: 15: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 607-11525 Fence (Pl astic) 100. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0175 612-00001  *Delineator (Type I) 330. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0180 612-00002  *Delineator (Type Il) 75. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0185 612-00003  *Delineator (Type II1) 57. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0190 614-00011 *Sign Panel (Qass I) 164. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0195 614-00012 *Sign Panel (Cass I1) 148. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0200 614-01512 *Steel Sign Support (2-1nch Round) (Post) 62. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0205 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 70. 000 0. 000
EACH 0. 000 0. 00
47. 00000 0. 000 0. 00
0210 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 25. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
0215 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 14. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0220 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0.370 46, 990. 00
127, 000. 00000 0. 370 46, 990. 00



CONTI D C18146 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18146-BI D ESTI MATE RUN 05/ 24/ 2016
PRQJECT: NH 0171-101 ESTI MATE NO 0001 09: 15: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 428 311, 156. 00
727, 000. 00000 0. 428 311, 156. 00
0230 626-01104 *Public Information Services (Tier V) 1. 000 0. 000
LS 0. 210 1, 596. 00
7, 600. 00000 0. 210 1, 596. 00
0235 627-00001 *Pavenent Marking Pai nt 1, 134. 000 0. 000
GAL 0. 000 0. 00
60. 00000 0. 000 0. 00
0240 627-00008 *Modi fi ed Epoxy Pavenent Marking 513. 000 0. 000
GAL 0. 000 0. 00
120. 00000 0. 000 0. 00
0245 627-30105 *Paverent Marking Paint (Wrd-Synbol) 384. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0250 630- 00000 *Fl aggi ng 7, 000. 000 0. 000
HOUR 1, 694. 750 44, 063. 50
26. 00000 1, 694. 750 44, 063. 50
0255 630- 00007 *Traffic Control Inspection 46. 000 0. 000
DAY 12. 000 1, 320. 00
110. 00000 12. 000 1, 320. 00
0260 630-00012 *Traffic Control Managenent 105. 000 0. 000
DAY 22.000 13, 200. 00
600. 00000 22.000 13, 200. 00
0265 630-80341 *Construction Traffic Sign (Panel Size A) 84. 000 0. 000
EACH 22.000 924. 00
42. 00000 22.000 924. 00
0270 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 0. 000
EACH 13.500 783. 00
58. 00000 13. 500 783. 00
0275 630- 80359 *Portabl e Message Sign Panel 264. 000 0. 000
DAY 90. 000 8, 100. 00
90. 00000 90. 000 8, 100. 00



CONTI D C18146 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18146-BI D ESTI MATE RUN 05/ 24/ 2016
PRQJECT: NH 0171-101 ESTI MATE NO 0001 09: 15: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0280 630- 80360 *Drum Channel i zi ng Devi ce 500. 000 0. 000
EACH 249. 000 7,968. 00
32. 00000 249. 000 7,968. 00
0285 630- 80380 *Traffic Cone 300. 000 0. 000
EACH 105. 000 1, 050. 00
10. 00000 105. 000 1, 050. 00
0290 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
2, 600. 00000 0. 000 0. 00
0295 700- 70010 F/ A M nor Contract Revisions 215, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70011 F/ A Partnering 500. 000 0. 000
FA 1. 000 1.00
1. 00000 1. 000 1.00
0305 700-70012 F/ A Asphalt Pavenent |ncentive (Snoothness) 190, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 72, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70021 F/ A On- The-Job Trai nee 2,560. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700- 70025 F/' A Quality Incentive Paynent 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C18146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18146- BI D ESTI MATE RUN 05/ 24/ 2016
PRQJECT: NH 0171-101 ESTI MATE NO. 0001 09: 15: 42
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 7,475,794.10% 1,161,582.95$% 1,161, 582. 95
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0335 620- 00002 *Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 28, 000. 00
28, 000. 00000 1. 000 28, 000. 00
0340 620-00012 *Fi el d Laboratory (d ass 2) 1. 000 0. 000
EACH 1. 000 24, 000. 00
24, 000. 00000 1. 000 24, 000. 00
0345 620- 00020 *Sanitary Facility 1. 000 0. 000
EACH 1.000 4, 200. 00
4, 200. 00000 1. 000 4, 200. 00
CAT 0400 CURRENT AMI  $ 56, 200. 00 $ 56, 200. 00 $ 56, 200. 00

PRQJECT TOTAL CURRENT AMI $ 7,531,994.10$ 1,217,782.95$ 1,217,782.95



